

## **The ResiStand Project**

### **Experiences of the Coordinator**

**P Woitsch**

**Geowise, Finland**

**18 September, 2018**

# The Project

---

- *Call:* H2020 Secure Societies 2015
- *Topic / Type:* DRS-6 / CSA
- *Full name:* Increasing disaster resilience by establishing a sustainable process to support standardisation of technologies and services
- *Duration:* 24 months (May 2016 – April 2018)
- *Effort:* 185,5 person months
- *Funding:* 1,96 million €
- *Coordinator:* Geowise Oy, Finland
- *Partners:* 14

# The Coordinator

---

- *Geowise Oy, a Finnish SME*
  - *Consulting firm in the area of location services, security and defense*
- *Miranda Saarentaus* (Financial topics)
- *Pertti Woitsch* (All the rest..)
  - *over 40 years in the industry*
  - *participated in 6 EU funded projects*
  - *one of these as coordinator*
  - *several other non-funded proposals (twice as coordinator)*

# The Partners – 14 organisations from seven countries

No	Participant organization name	Short Name	Country
1.	 Geowise Oy	GEO	Finland
2.	 European Virtual Institute for Integrated Risk Management	EU-VRI	Germany
3.	 Netherlands Standardisation Institute	NEN	Netherlands
4.	 DIN German Institute for Standardisation	DIN	Germany
5.	 Finnish Standards Association	SFS	Finland
6.	 Netherlands Organisation for Applied Scientific Research	TNO	Netherlands
7.	 Fraunhofer Gesellschaft zur Förderung der angewandten Forschung	FhG-INT	Germany
8.	 VTT Technical Research Centre of Finland Ltd	VTT	Finland
9.	 Norwegian Defence Research Establishment	FFI	Norway
10.	 Atos Spain, S.A.	ATOS	Spain
11.	 D'Appolonia S.p.a.	DAPP	Italy
12.	 Steinbeis Advanced Risk Technologies GmbH	R-Tech	Germany
13.	 Trilateral Research & Consulting LLP	TRI	UK
14.	 Tree Logic S. L.	TREE	Spain

# EU Security Standardisation Landscape – Issues (EC)

---

- *Only few EN standards for Disaster Management*
- *Mainly ISO EN standards*
- *Redundancy of work between levels of standardisation*
- *Coordination of work between committees*
- *Slow progress of working groups*
- *No clear path from research projects to standards*
- *Inadequate participation of stakeholders*

# Project Objectives

---

## OBJECTIVE 1 :

New proposals for  
standardisation activities

- a prioritized roadmap for future standards
- plans for standards organisations
- needs of end users
- new ideas of industry and research community

## OBJECTIVE 2 :

Understanding the  
potential of  
standardisation

- critical evaluation of standardisation
- experiences of stakeholders
- limitations and constraints
- feasibility and impact

## OBJECTIVE 3 :

New, sustainable process  
to improve future  
standardisation

- drivers and constraints for participation
- new defined workflow
- matching of demand and supply standards
- efficient dissemination of the new process

# Konsortion muodostaminen ja hakemus

---

- Selkeä idea hakemuksen perustana
- Ymmärrä oikein haun teksti
- Perehdy taustaan (esim. EU policies)
- Muutama avainkumppani
- Oikea porukka – sopiva määrä kumppaneita
- Työnjako – kullekin oma tehtävänsä
- Voit joutua yhdistelemään konsortioita
- Varaa aikaa - joudut tekemään kaiken sen, mitä muut eivät tee

# Neuvotteluvaihe

---

- Varaa aikaa – tämä vaihe on koordinaattorin vastuulla
- Valmenna konsortiota etukäteen
- Henkilöitä ja rooleja voi puuttua
- Yritä luoda hyvä suhde Project Officeriin
- Konsortiosopimuksen osalta voi tulla erimielisyyttä
- Aikataulu on tiukka



# Projektin aloitus

---

- Ensivaikutelman voi saada vain kerran!
- Pitäkää Kick-off meeting jossain, missä on hauskaa ja ihmiset tutustuvat toisiinsa

# Työskentely projektin aikana

---

- Ongelmatilanteessa koordinaattorin tehtäväksi jää asioiden selvittely
- Hyvällä koordinaattorilla on aina kokonaiskuva projektin tilanteesta
- Lue kaikki raportit ('Deliverable') ennen niiden lähettämistä komissiolle
- Muista: kaikki kestää kauemmin kuin uskotkaan!

# Väliraportointi

---

- Raportointi verkossa – koordinaattori kerää kaikki raportit ja lähettää ne yhdellä kertaa
- Työn tulokset käsitellään 'Review meetingissä'
- Komissio voi pyytää lisäselvityksiä taloudellisista tai muista raporteista
- Aikataulut ovat tiukkoja – kesäloma ei ole syy myöhästymisille
- Seuraava maksuerä maksetaan vasta kun kaikki on selvitetty

# Sopimuksen muutos (Amendment)

---

- Mahdollinen amendment täytyy hoitaa sääntöjen mukaan – ei mitenkään itsestään selvä juttu tämäkään..

# Loppuraportointi

---

- Periaatteessa sama prosessi kuin väliraportoinnissa, paitsi että raportoidaan koko projektin lopputuloksista (ei siis vain viimeistä raportointikautta)
- Loppusummaa (min. 15 % koko tuesta) maksetaan vasta, kun kaikki on selvitetty

# Projektin jälkeen

---

- Komissiolla saattaa olla odotuksia projektin tulosten tulosten disseminaatiosta ja muusta hyödyntämisestä vielä hankkeen jälkeenkin
- Näihin ei kuitenkaan usein ole varattu mitään rahoitusta
- Älä pety, jos tuloksia ei oteta hihkuen vastaan eikä välittömästi aleta hyödyntää

# Questions & Answers

---

**Project Coordinator:**  
Pertti Woitsch, Geowise  
Email: [coordination@resistand.eu](mailto:coordination@resistand.eu)



ResiStand is funded by the European Union's Horizon 2020 programme,  
under grant agreement no. 700389

[www.resistand.eu](http://www.resistand.eu)